



California Statewide Groundwater Elevation Monitoring (CASGEM) Program Schedule



2010



Provisions of SBx7 6 become law and the CASGEM Program is launched.



Spring and Summer 2010 - DWR developing CASGEM Program web site, e-mail distribution list, and outreach materials. Collaboration with local agencies.



Aug/Sep 2010 – DWR and ACWA hold informational workshops at 10 locations throughout the State. DWR begins development of Phase I of the online submittal system.



Nov. – Draft Program documents released for comment. Finalized in Dec.



Note: DWR's efforts toward collaboration with local water agencies and development of the online submittal system have been continuous since the inception of the CASGEM Program.

Mid-December – DWR releases Phase I of the online submittal system for prospective Monitoring Entities to submit notifications by January 1, 2011.

2011



DWR begins development of Phase II of the online submittal system for Monitoring Entities to start submitting monitoring plans by late-April. DWR will work with Entities in developing and finalizing plans.



Summer 2011 – DWR developing Phase III of online submittal system to allow Monitoring Entities to submit monitoring data to DWR. DWR to release Phase III by late-August, in addition to a web site portal to allow public access to CASGEM data and maps of monitored basins.



Fall 2011 – Monitoring Entities begin the first round of groundwater elevation monitoring and start submitting data to DWR.



Jan.1, 2012 – First round monitoring data due to DWR. CASGEM Status Report to Governor and Legislature due.

